
CHSRA ROW Acquisition Status
Project Summary

Date: 7/17/2015

Section # of Parcels Appraisals Just
Compensation

First Written
Offer

Contract
Signed

Possession
and Use /

Right of Entry

RON
Submitted

RON
Approved
by PWB

Parcel to
Condemn

Legal
Possession

Certified for
Contractor

Delivered to
D-B % to D-B

CP1 543 530 524 501 232 38 268 194 109 223 199 192 35%
CP2-3 543 519 484 435 112 34 266 134 50 77 67 49 9%
CP4 191 19 9 0 0 0 0 0 0 0 0 0 0%

TOTAL 1277 1068 1017 936 344 72 534 328 159 300 266 241 19%
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Section # of Parcels Appraisals Just
Compensation

First Written
Offer

Contract
Signed

Possession
and Use /

Right of Entry

RON
Submitted

RON
Approved
by PWB

Parcel to
Condemn

Legal
Possession

Certified for
Contractor

Delivered to
D-B % to D-B

CP1 - Actual 543 530 524 501 232 38 268 194 109 223 199 192 35%
CP2-3 - Actual 543 519 484 435 112 34 266 134 50 77 67 49 9%
CP4 - Actual 191 19 9 0 0 0 0 0 0 0 0 0 0%

TOTAL 1277 1068 1017 936 344 72 534 328 159 300 266 241 19%

CP1 - Plan 543 478 478 478 143 48 284 284 284 329 312 306 56%
CP2-3 - Plan 543 540 515 432 129 43 258 194 175 0 0 0 0%
CP4 - Plan 191 93 38 0 0 0 0 0 0 0 0 0 0%

TOTAL 1277 1111 1031 910 272 91 542 478 459 329 312 306 24%

Project summary: Plan vs. Actuals

191

19 9

543

519
484

435

112
34

266

134
50 77 67 49

543

530
524

501

232

38

268

194

109

223 199 192
191

93
38

543

540

515

432

129
43

258
194 175

543

478

478

478

143

48

284

284 284

329 312 306

# of Parcels Appraisals Just Comp FWO ROWC PAU/ROE RON Sub RON App-PWB Condemn Possession Certified To D-B
0

200

400

600

800

1000

1200

1400
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37

Plan vs. Actuals

CP1 - Plan

CP2-3 - Plan

CP4 - Plan

CP1 - Actual

CP2-3 - Actual

CP4 - Actual

Project Sum F&A v2.1
CHSRA_ROW_Weekly_Report_071715v2.xlsx


